COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2019

ESTI MATE SUMMARY 12: 56: 09
CONTI D: C20334- COMBO ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20334-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIVE ALLOW 195 WORK DAYS
PR SH72A FLOOD PERMANENT REPAI R PERCENT TIME:  26.67 ORI G TI ME ALLON 195 WORK DAYS
PROQJECT NO ERO72A- 040
PR SH72A FLOOD PERMANENT REPAI
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON G LPIN
BOULDER, REG ON 1
CONTRACTOR:
M A MORTENSON COVPANY PAY PERI OD ENDI NG 06/ 28/ 2019 DATE TI ME STARTED 04/03/2019
1621 18th Street, Suite 400 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 03/ 2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
Denver CO 80202 (262) 879- 2500 DATE NOTI CE TO PROCEED 04/03/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 8, 316, 424. 45 PARTI Cl PATI NG $ 1,102, 013.40 $ 457, 727. 40
AWARD PRQIECT AM: $  8,825,893.42 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 13. 25% TOTAL EARNI NGS 1,102, 013. 40 457,727. 40
FUNDS AVAI LABLE: $ 7,214,411.05 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,102, 013. 40 457, 727. 40
TOTAL CLAI MB: $ 0.00 RETAI NAGE -25, 231. 90 -9,826.78
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 1,076, 781. 50 447, 900. 62
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1,076, 781. 50 447, 900. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s a47,900.62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00035

202- 00037

202- 00210

202- 00220

202- 00250

202- 00810

202- 01000

202-01130

20334-BI D
ERO72A- 040

ROADWAY | TEMS

C20334- COVBO

| TEM
DESCRI PTI ON

(20334)

Clearing and Grubbing

Renova

Renpva

Renova

Renpva

Renova

Renpva

*Reroval

Renpva

Renova

*Renova

of

of

of

of

of

of

of Pavenent

of

of

of Cuardrai

Tree

Inlet

Pi pe

End Section

Concr et e Pavenent

Asphal t Mat

Mar ki ng

Ground Sign

Fence

Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 850
LS
20, 000. 00000
74.000
EACH
230. 00000
2.000
EACH
1, 700. 00000
135. 000
LF
16. 00000
4. 000
EACH
125. 00000
118. 000
sy
20. 00000
9, 972. 000
5
7.00000
11, 000. 000
SF
2.00000
8. 000
EACH
57.00000
96. 000
LF
6. 00000
2, 741. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 300
0. 000
0. 300

27.000
0. 000
27.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

338. 000
33. 000
371. 000

1, 096. 000
0. 000
1, 096. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

314. 000
0. 000
314. 000
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ESTI MATE RUNO7/01/ 2019

231.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:56: 09

AMOUNT

6, 000

6,210

2,597

2,192

57

1, 884

00

00

.00

.00

.00

.00

00

00

00

.00

00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01300

202- 04002

203- 00010

203- 00050

203- 01500

203- 01510

203- 01550

203- 01565

203- 01582

203- 01594

203- 01597

C20334- COVBO

ROADWAY | TEMS

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

*Renova

of End Anchorage

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

Unsui tabl e Materi al

Bl adi ng

Backhoe

Dozi ng

Hydr aul i ¢ Excavat or

Truck (Dunp)

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

15. 000

EACH
375. 00000
1. 000

EACH
1, 600. 00000
4, 167. 000

cy
14. 00000
500. 000
cy

35. 00000
120. 000

HOUR
220. 00000
120. 000

HOUR
88. 00000
120. 000

HOUR
130. 00000
120. 000

HOUR
140. 00000
120. 000

HOUR
160. 00000
120. 000

HOUR
190. 00000
120. 000

HOUR

255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 500
4.000
12. 500
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ESTI MATE RUNO07/01/ 2019

1,020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

12:56: 09

AMOUNT

1,125

840.

3,187

00

.00

.00

.00

.00

.00

.00

00

.00

.00

50



CONTI D

PREV QTY/

ROADWAY | TEMS

CAT NO0200

0115 203-02330

0120

206- 00000

0125

206- 00100

0130

206- 00200

0135

206- 00510

0140

206- 01785

0145

207- 00205

0150

208- 00002

0155

208- 00045

0160

208- 00070

0165 208-00071

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

Laborer

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

Filter Material

(Cass A

*Shoring (Area 5)

Topsoi |

*Erosi on Log Type 1 (12 Inch)

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
68. 000
HOUR
45. 00000
541. 000
cy
15. 00000
152. 000
cy
34. 00000
21.000
cy
36. 00000
2, 478. 000
cy
68. 00000
1. 000
LS
37, 000. 00000
3, 027. 000
cy
20. 00000
18, 932. 000
LF
4. 00000
8. 000
EACH
1, 000. 00000
16. 000
EACH
830. 00000
200. 000
cy

53. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

1,598
. 000
1,598

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 100
. 000
. 100

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUNO07/01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:56: 09

AMOUNT

540.

3,700

6,392

2,000

1,660

00

.00

.00

.00

.00

00

.00

00

00

00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0170 208-00103 Renoval and Disposal of Sedinent (Labor) 80. 000 0. 000
HOUR 2.000 90. 00
45. 00000 2.000 90. 00
0175 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
82.00000 0. 000 0.00
0180 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 8. 000
HOUR 0. 000 0. 00
86. 00000 8. 000 688. 00
0185 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
91. 00000 0. 000 0.00
0190 208-00207  Erosion Control Mnagenent 167. 000 29. 000
DAY 23.000 2,415.00
105. 00000 52. 000 5, 460. 00
0195 208-00300 Tenporary Bermns 1, 746. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0200 210-00010 Reset Mail box Structure 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0205 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0210 212-00006  *Seeding (Native) 6. 040 0. 000
ACRE 0. 000 0. 00
575. 00000 0. 000 0. 00
0215 212-00022 *Seedi ng (R parian) 0. 860 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0220 212-00028  *Seeding (Wetl ands) 0. 100 0. 000
ACRE 0. 000 0. 00

1, 800. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

212-00032

213- 00008

213-00012

213- 00061

213- 00700

214-00000

214- 00205

214-00350

214- 00450

214- 01015

214-01228

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

ROADWAY | TEMS (20334)

*Soi | Condi tioning

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (5 Gallon Container)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (5 Gallon Container)

*W11low Cuttings

Ri prap Planting Pocket

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

6. 040
ACRE
2,900. 00000

7,437.000

0. 35000

6. 040
ACRE
3, 300. 00000

1, 208. 000
LB
2.50000

529. 000

285. 00000

0. 850

80, 000. 00000

106. 000

EACH
59. 00000
312. 000

EACH
35. 00000
21. 000

EACH
81. 00000
2, 047.000

EACH
4.00000
183. 000

EACH

140. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:56: 09

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0280 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 15, 399. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0285 217-00020 *Her bi ci de Treat nent 40. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0290 240- 00000 *Wldlife Biologist 80. 000 4.500
HOUR 0. 000 0. 00
135. 00000 4.500 607. 50
0295 250-00010  *Environnmental Health and Safety Managenent 0. 850 0. 250
LS 0. 000 0. 00
8, 100. 00000 0. 250 2,025.00
0300 250-00050 *Moni toring Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 250-00110 *Heal th and Safety Oficer 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0310 304-06007  Aggregate Base Course (C ass 6) 59. 000 0. 000
cY 0. 000 0. 00
57. 00000 0. 000 0. 00
0315 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 8, 400. 000 38. 940
TON 0. 000 0. 00
105. 00000 38. 940 4,088.70
0320 411-10251 *Enul si fied Asphalt (CSS-1) 1, 310. 000 0. 000
GAL 0. 000 0.00
6. 00000 0. 000 0. 00
0325 420-00112 Geotextile (Drainage) (dass 1) 108. 000 0. 000
5% 27.000 81. 00
3. 00000 27.000 81. 00
0330 506-00209 Riprap (9 Inch) 243. 000 0. 000
cY 0. 000 0. 00

68. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0335 506-00212 Ri prap (12 Inch) 54. 000 0. 000
cY 13. 000 884. 00
68. 00000 13. 000 884. 00
0340 506-00218 Riprap (18 Inch) 1, 800. 000 0. 000
cY 0. 000 0. 00
72.00000 0. 000 0. 00
0345 506-00418 Soil Riprap (18 Inch) 5,178. 000 0. 000
cY 0. 000 0.00
58. 00000 0. 000 0. 00
0350 507-00000 Concrete Slope and Ditch Paving 2.000 0. 000
cY 0. 000 0. 00
770. 00000 0. 000 0. 00
0355 601-03030 *Concrete Class D (Box Cul vert) 90. 000 0. 000
cY 0. 000 0.00
840. 00000 0. 000 0. 00
0360 601-10310 Fly Ash Slurry 25. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0365 602-00000 *Rei nforcing Steel 15, 128. 000 0. 000
LB 0. 000 0.00
1. 60000 0. 000 0. 00
0370 602-00020 *Reinforcing Steel (Epoxy Coated) 3,577. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 239. 000 0. 000
LF 0. 000 0.00
94. 00000 0. 000 0. 00
0380 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 124. 000 0. 000
LF 30. 000 7, 650. 00
255. 00000 30. 000 7,650. 00
0385 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 98. 000 0. 000
LF 0. 000 0.00

230. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0390 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0395 603-05036 36 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 1. 000 2, 400. 00
2, 400. 00000 1. 000 2, 400. 00
0400 603-05048 48 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0405 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,010. 00000 0. 000 0. 00
0410 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0415 604- 00505 Inlet Type D (5 Foot) 2.000 0. 000
EACH 1. 000 7,800. 00
7, 800. 00000 1. 000 7, 800. 00
0420 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0425 604-00511 Inlet Type D (Special) (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 400. 00000 0. 000 0. 00
0430 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0435 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 6, 475. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0440 606-01320 *End Anchorage Type 3B 2.000 0. 000
EACH 0. 000 0. 00

5, 300. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY | TEMS

CAT NO0200

0445 606-01340

0450

606- 01385

0455

606- 01390

0460

606- 02003

0465

606- 02005

0470

607- 01050

0475

607-11525

0480

609- 21021

0485

609- 24010

0490

609- 60011

0495 612-00001

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

*End Anchorage Type 3D

*Transition Type 3J

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence Wre Wth Metal

Post s

*Fence (Plastic)

Curb and Gutter Type 2 (Section II-M

Gutter Type 2 (10 Foot)

Curb Type 6 (Section M

Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 100. 00000
6. 000
EACH
1, 600. 00000
6. 000
EACH
1, 600. 00000
11. 000
EACH
3, 400. 00000
9. 000
EACH
2, 900. 00000
86. 000
LF
12. 00000
255. 000
LF
3. 00000
39. 000
LF
50. 00000
187. 000
LF
105. 00000
635. 000
LF
19. 00000
11. 000
EACH

275. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 10

ESTI MATE RUNO07/01/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:56: 09

AMOUNT

450.

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0500 612-00003 Del i neator (Type II1) 23.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0505 612-00021 Del i neator (Type I) (Barrier) 26. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0510 614-00011 Sign Panel (COass I) 48. 500 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0515 614-00200 Steel Sign Post (U 2) 4.000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0520 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 16. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0525 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0530 621-00450  Detour Pavenent 1, 370. 000 0. 000
5% 0. 000 0. 00
45. 00000 0. 000 0. 00
0535 624-20301 Det our Drainage Pipe (C ass 0) 0. 200 0. 000
LS 0. 000 0. 00
140, 000. 00000 0. 000 0.00
0540 625-00000  *Construction Surveying 1. 000 0.179
LS 0.062 6,138. 00
99, 000. 00000 0. 241 23, 859. 00
0545 625-00001 Construction Surveying (Hourly) 170. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0.00
0550 626-00000  *Mbbilization 0. 850 0.213
LS 0.212 130, 168. 00

614, 000. 00000 0. 425 260, 950. 00



CONTI D:

ROADWAY | TEMS

CAT NO0200

0555 626-01103

0560

627-00013

0565

627-00014

0570

629- 01001

0575

629-01003

0580

629- 01005

0585

629-01031

0590

630- 00000

0595

630- 00003

0600

630- 00007

0605 630-00012

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

*Public Information Services (Tier II1)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Pai nt (Low Tenperature)

*Survey Mnunent

(Type 1)

*Survey Monument

(Type 3)

*Survey Mnunent

(Type 5)

*Survey Monument

(Type 3A)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 850
LS
20, 000. 00000
263. 000
GAL
46. 00000
90. 000
GAL
45. 00000
20. 000
EACH
240. 00000
3. 000
EACH
360. 00000
40. 000
EACH
240. 00000
3. 000
EACH
605. 00000
6, 700. 000
HOUR
28. 00000
2, 400. 000
HOUR
125. 00000
120. 000
DAY
220. 00000
240. 000
DAY

790. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.220
0.110
0.330

8. 800
0. 000
8. 800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

796. 250
426. 000
1,222. 250

0. 000
0. 000
0. 000

19. 000
8. 000
27.000

29. 000
13. 000
42.000

Page 12

ESTI MATE RUNO07/01/ 2019

2, 200.

11, 928.

1, 760.

10, 270.

00

.00

.00

.00

.00

.00

.00

00

.00

00

00

12:56: 09

AMOUNT

6, 600.

404.

34, 223.

5, 940.

33, 180.

00

80

.00

.00

.00

.00

.00

00

.00

00

00



CONTI D

ROADWAY | TEMS

CAT NO0200

0610 630-80002

0615

630- 80305

0620

630- 80341

0625

630- 80342

0630

630- 80344

0635

630- 80355

0640

630- 80363

0645

630-80370

0650

630- 80380

0655

630- 85011

0660 630-85041

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

(20334)

*Fl ashi ng Beacon (Sol ar)

Fl aggi ng Station Light

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*| nmpact Attenuator (Tenporary)

*Mbbi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
1, 100. 00000
6. 000
EACH
1, 100. 00000
50. 000
EACH
60. 70000
70. 000
EACH
225. 00000
320. 000
SF
22.10000
6. 000
EACH
11, 000. 00000
67. 000
EACH
77.00000
2, 040. 000
LF
35. 00000
45.000
EACH
14. 00000
1, 180. 000
DAY
33. 00000
210. 000
DAY

550. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

14. 000
0. 000
14.000

16. 000
0. 000
16. 000

2.000
0. 000
2.000

33. 500
0. 000
33.500

333. 000
0. 000
333. 000

20. 000
0. 000
20. 000

70. 000
42.000
112. 000

0. 000
0. 000
0. 000

Page 13
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1, 386

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

12:56: 09

AMOUNT

242.

3,150

353.

22,000

2,579

11, 655

280.

3, 696

.00

.00

80

00

60

00

50

00

00

00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY | TEMS (20334)

0665 630-86810 *Traffic Signal (Tenporary) 3. 000 1. 000
EACH 0. 000 0.00
44,000. 00000 1. 000 44,000. 00
0670 700-70010 F/ A M nor Contract Revisions 340, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700-70011 F/ A Partnering 8, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0680 700-70016 F/ A Fuel Cost Adj ustnent 85, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70018 F/ A Roadway Snoothness Incentive 42, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0690 700-70019 F/ A Asphalt Cenent Cost Adjustnent 42,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700- 70023 F/ A On-The-Job Trai nee 12, 750. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0700 700-70025 F/ A Quality Incentive Paynent 21, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700- 70380 F/ A Erosion Control 42,500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0710 700-70589 F/ A Environnmental Health & Safety Managenent 21, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 5,839,730.45$ 186,421.00% 523,722.40



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE (E-15-A0

0715 202- 00020 Renoval of Concrete Box Cul vert 1. 000 0. 000
EACH 0. 000 0.00
14, 000. 00000 0. 000 0. 00
0720 203-00400 Rock Excavation 128. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0725 206- 00000 Structure Excavation 1, 280. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0730 206-00100 Structure Backfill (Cdass 1) 401. 000 0. 000
cY 0. 000 0. 00
34. 00000 0. 000 0. 00
0735 206- 00200 Structure Backfill (C ass 2) 92. 000 0. 000
cY 0. 000 0.00
36. 00000 0. 000 0. 00
0740 206-01781 *Shoring (Area 1) 1. 000 0. 200
LS 0. 000 0. 00
20, 000. 00000 0. 200 4, 000. 00
0745 515-00120  *Waterproofing (Menbrane) 315. 000 0. 000
Sy 0. 000 0.00
18. 00000 0. 000 0. 00
0750 601-03030 *Concrete C ass D (Box Culvert) 400. 000 0. 000
cY 0. 000 0. 00
840. 00000 0. 000 0. 00
0755 602-00020 *Reinforcing Steel (Epoxy Coated) 92, 400. 000 0. 000
LB 0. 000 0.00
1. 60000 0. 000 0. 00
0760 607-01050 *Fence Wre Wth Metal Posts 146. 000 0. 000
LF 0. 000 0. 00

12. 00000 0. 000 0.00



CONTI D:

C20334- COVBO

20334-BID
ERO72A- 040

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 16
ESTI MATE RUNO07/01/ 2019

CAT NO0300

0765 624-20301

CAT NO0320

0770 202-00020

0775 203-00400

0780 206- 00000

0785 206-00100

0790 206-00200

0795 206-01782

0800 515-00120

0805 601-03030

0810 602-00020

STRUCTURE  ( E- 15- AQ

Det our Drai nage Pipe (C ass 0)

STRUCTURES  ( E- 15- AP)

Renoval of Concrete Box Cul vert

Rock Excavation

Structure Excavation

Structure Backfill (O ass 1)

Structure Backfill (Cass 2)

*Shoring (Area 2)

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

CAT 0300

12:56: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 200 0. 000
Ls 0. 000 0. 00
140, 000. 00000 0. 000 0. 00
CURRENT AMI $ 595, 552. 00 $ 0.00$ 4, 000. 00
1.000 0. 500
EACH 0. 000 0. 00
14, 000. 00000 0. 500 7,000. 00
83. 000 0. 000
oY 0. 000 0. 00
48. 00000 0. 000 0. 00
830. 000 484. 000
oy 0. 000 0. 00
15. 00000 484. 000 7, 260. 00
319. 000 0. 000
oY 0. 000 0. 00
34. 00000 0. 000 0. 00
76. 000 0. 000
oy 0. 000 0. 00
36. 00000 0. 000 0. 00
1. 000 0. 750
Ls 0. 000 0. 00
67, 000. 00000 0.750 50, 250. 00
258. 000 0. 000
sy 0. 000 0. 00
18. 00000 0. 000 0. 00
328. 000 0. 000
oY 130.360 109, 502. 40
840. 00000 130. 360 109, 502. 40
71, 176. 000 0. 000
LB 29, 621. 000 47,393. 60
1. 60000 29, 621. 000 47, 393. 60



CONTI D:

CAT NO0320

0815 607-01050

0820 624-20301

CAT NO0340

0825 202- 00020

0830 206- 00000

0835 206-00100

0840 206-00200

0845 206-01783

0850 515-00120

0855 601-03030

0860 602-00020

STRUCTURE

C20334- COVBO
20334-BID
ERO72A- 040
| TEM
DESCRI PTI ON
STRUCTURES  (E- 15- AP)

*Fence Wre Wth Metal Posts

Det our Drai nage Pipe (C ass 0)

(E-15-AQ

Renoval of Concrete Box Cul vert

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

*Shoring (Area 3)

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
138. 000 0. 000
LF 0. 000
12. 00000 0. 000
0.200 0. 180
LS 0. 000
140, 000. 00000 0.180
CAT 0320 CURRENT AMI $  534,717.60$

1. 000 0. 000
EACH 0. 000
14, 000. 00000 0. 000
746. 000 0. 000
cY 0. 000
15. 00000 0. 000
399. 000 0. 000
cYy 0. 000
34. 00000 0. 000
67. 000 0. 000
cY 0. 000
36. 00000 0. 000
1. 000 0.100
LS 0. 000
48, 000. 00000 0. 100
221.000 0. 000
SY 0. 000
18. 00000 0. 000
331. 000 0. 000
cy 0. 000
840. 00000 0. 000
76, 399. 000 0. 000
LB 0. 000
1. 60000 0. 000

00$ 246, 606.

Page 17
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156, 896.

.00
0

.00
0

.00
0

.00
0

.00
4, 800.

.00
0

.00
0

.00
0

12:56: 09
CUMULATI VE
AMOUNT
.00
0. 00
.00
25, 200. 00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUNO07/01/ 2019

CAT NO0340

0865 607-01050

0870 624-20301

CAT NO0360

0875 202-00020

0880 206- 00000

0885 206-00100

0890 206- 00200

0895 206-01784

0900 515-00120

0905 601-03030

0910 602-00020

STRUCTURE

C20334- COVBO
20334-BI D
ER072A- 040
I TEM
DESCR! PTI ON
STRUCTURE  ( E- 15- AQ

*Fence Wre Wth Metal Posts

Det our Drai nage Pipe (C ass 0)

(E-15- AR

Renoval of Concrete Box Cul vert

Structure Excavation

Structure Backfill (dass 1)

Structure Backfill (Cass 2)

*Shoring (Area 4)

*Wat er proofi ng (Menbrane)

*Concrete C ass D (Box Cul vert)

*Rei nforcing Steel (Epoxy Coated)

ESTI MATE NO 0003 12:56: 09
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
193. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0. 200 0. 000
Ls 0. 000 0. 00
140, 000. 00000 0. 000 0. 00
CAT 0340  CURRENT AMI $  523,740.40$ 0.00$ 4, 800. 00
1. 000 0. 500
EACH 0. 000 0. 00
14, 000. 00000 0. 500 7, 000. 00
1, 157. 000 579. 000
oY 0. 000 0. 00
15. 00000 579. 000 8, 685. 00
375. 000 0. 000
oY 0. 000 0. 00
34. 00000 0. 000 0. 00
76. 000 0. 000
oy 0. 000 0. 00
36. 00000 0. 000 0. 00
1. 000 0. 750
Ls 0. 000 0. 00
88, 000. 00000 0.750 66, 000. 00
253. 000 0. 000
sy 0. 000 0. 00
18. 00000 0. 000 0. 00
351. 000 55. 500
oY 91. 100 76, 524. 00
840. 00000 146. 600 123, 144. 00
83, 026. 000 14, 606. 000
LB 23, 679. 000 37, 886. 40
1. 60000 38, 285. 000 61, 256. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0360 STRUCTURE (E-15-AR)

0915 607-01050 *Fence Wre Wth Metal Posts 190. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0920 624-20301 Det our Drai nage Pipe (C ass 0) 0. 200 0. 180
LS 0. 000 0. 00
140, 000. 00000 0. 180 25, 200. 00

CAT 0360 CURRENT AMT $ 597, 356.60 $ 114,410.40% 291, 285.00
CAT NO0380 STRUCTURE R072A016423LR

0925 203-00400 Rock Excavation 40. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0930 206- 00000 Structure Excavation 523. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0935 206- 00100 Structure Backfill (Cass 1) 464. 000 0. 000
cY 0. 000 0. 00
34. 00000 0. 000 0. 00
0940 518-00100 WAt er st op 36. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0.00
0945 601- 03050 Concrete Class D (Wall) 152. 000 0. 000
cY 0. 000 0. 00
805. 00000 0. 000 0. 00
0950 602- 00020 *Rei nforcing Steel (Epoxy Coated) 24,104. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0.00
0955 607-01050 *Fence Wre Wth Metal Posts 134. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
CAT 0380 CURRENT AMI ¢  188,327.40%$ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0960 620-00002 Field Ofice (dass 2) 1. 000 0. 850
EACH 0. 000 0. 00
18, 000. 00000 0. 850 15, 300. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20334-BI D ESTI MATE RUN 07/ 01/ 2019
PRQJECT: ER072A- 040 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0965 620-00012 Field Laboratory (C ass 2) 1. 000 0. 850
EACH 0. 000 0. 00
18, 000. 00000 0. 850 15, 300. 00
0970 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMT $ 37,000.00 % 0.00% 31, 600. 00

PROJECT TOTAL CURRENT AMI $ 8,316,424.45$% 457,727.40$% 1,102, 013. 40



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 01/ 2019

ESTI MATE SUMMARY 12: 56: 09
CONTI D: C20334- COMBO ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21706- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 52.0 DAYS TIVE ALLOW 195 WORK DAYS
PR SH72A FLOOD PERMANENT REPAI R PERCENT TIME:  26.67 ORI G TI ME ALLON 195 WORK DAYS
PROQJECT NO NHPPO72A- 041
PR SH72A FLOOD PERMANENT REPAI R
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON G LPIN
BOULDER, REG ON 1
CONTRACTOR:
M A MORTENSON COVPANY PAY PERI OD ENDI NG 06/ 28/ 2019 DATE TI ME STARTED 04/03/2019
1621 18th Street, Suite 400 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 03/ 2019
DATE AWARDED 02/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
Denver CO 80202 (262) 879- 2500 DATE NOTI CE TO PROCEED 04/03/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,218, 991.47 PARTI Cl PATI NG $ 184, 547. 17 $ 155, 415. 17
AWARD PRQIECT AM: $  8,825,893.42 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 14% TOTAL EARNI NGS 184, 547. 17 155, 415. 17
FUNDS AVAI LABLE: $ 1,034,444.30 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 184, 547. 17 155, 415. 17
TOTAL CLAI MB: $ 0.00 RETAI NAGE -4,154.92 -3, 980. 92
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 180, 392. 25 151, 434. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 180, 392. 25 151, 434. 25
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 151,434.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00015

202- 00019

202- 00035

202- 00037

202- 00220

202- 01000

202-01130

202- 01300

202- 04002

C20334- COVBO
21706-BI D
NHPPO72A- 041

ROADWAY

| TEM

DESCRI PTI ON
Clearing and Grubbing
Renoval of Tree
Renoval of Headwal
Renoval of Inlet
Renoval of Pipe
Renoval of End Section
Renoval of Asphalt Mat
Renoval of Fence
*Renoval of Guardrail Type 3
*Rermoval of End Anchorage

Clean Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0.150
LS
20, 000. 00000
18. 000
EACH
230. 00000
1. 000
EACH
1, 700. 00000
2.000
EACH
1, 700. 00000
276. 000
LF
16. 00000
2.000
EACH
125. 00000
3, 718. 000
5%
7. 00000
53. 000
LF
6. 00000
175. 000
LF
6. 00000
2.000
EACH
375. 00000
1. 000
EACH

1, 600. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 020
0. 000
0. 020

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
98. 000
98. 000

0. 000
1. 000
1.000

0. 000
158. 000
158. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO7/01/ 2019

920.

1,568

125.

1,106

.00

.00

.00

00

00

00

.00

.00

.00

.00

12:56: 09

AMOUNT

400

920.

1,568

125.

1,106

00

00

.00

.00

00

00

00

.00

.00

.00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21706-BI D ESTI MATE RUNO7/01/2019
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010  *Uncl assified Excavation (Conplete In Place) 1, 347. 000 0. 000
cY 0. 000 0. 00
14. 00000 0. 000 0. 00
0065 203-00400 Rock Excavation 200. 000 0. 000
cY 15. 000 720. 00
48. 00000 15. 000 720. 00
0070 203-01500 Bl ading 80. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0075 203-01510 Backhoe 80. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0080 203-01550  Dozing 80. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 203-01565 Hydraul i ¢ Excavat or 80. 000 0. 000
HOUR 4.000 560. 00
140. 00000 4.000 560. 00
0090 203-01582  Truck (Dunp) 80. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0095 203-01594 Conbi nati on Loader 80. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0100 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 32. 000 8, 160. 00
255. 00000 32.000 8, 160. 00
0105 203-02330 Laborer 12. 000 0. 000
HOUR 4.000 180. 00
45. 00000 4.000 180. 00
0110 206- 00000 Structure Excavation 489. 000 0. 000
cY 0. 000 0. 00

15. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00510

207- 00205

208- 00002

208- 00103

208- 00105

208- 00106

208- 00107

208- 00207

210- 00810

212- 00006

212-00022

C20334- COVBO

21706-BI D
NHPPO72A- 041

| TEM
DESCRI PTI ON

ROADWAY

Filter Material

(Cass A

Topsoi |

*Erosion Log Type 1 (12 Inch)

Renoval

and Disposal of Sedinment (Labor)

Renoval

and Di sposal

of Sedi nent (Equi pnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

*Seedi ng (R parian)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
67. 000
cy
68. 00000
1, 813. 000
cy
20. 00000
15, 918. 000
LF
4. 00000
44. 500
HOUR
45. 00000
40. 000
HOUR
82. 00000
40. 000
HOUR
86. 00000
40. 000
HOUR
91. 00000
28. 000
DAY
105. 00000
14. 000
EACH
400. 00000
2. 960
ACRE
575. 00000
0. 150
ACRE

1, 100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
10. 320
10. 320

0. 000
0. 000
0. 000

0. 000
706. 000
706. 000

0. 000
44.500
44.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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701.

2,824

2,002

.00

00

50

.00

.00

.00

.00

.00

.00

.00

12:56: 09

AMOUNT

701.

2,824

2,002

76

.00

00

50

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00028

0175 212-00032

0180 213-00008

0185 213-00012

0190 213-00061

0195 214-00000

0200 214-00205

0205 214-00350

0210 214-00450

0215 214-01015

0220 216-00201

C20334- COVBO

21706-BI D
NHPPO72A- 041

| TEM
DESCRI PTI ON

*Seedi ng (Wt | ands)

*Soi | Conditioning

*Mil ching (Wbod Chi p)

*Spray-on Mil ch Bl anket

*Mil ch Tackifier

*Landscape Mai ntenance

*Deci duous Tree (5 Gallon Container)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (5 Gallon Container)

*W 11l ow Cuttings

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0.020
ACRE
1, 800. 00000

2.960
ACRE
2, 900. 00000

2, 363. 000

0. 35000

2.960
ACRE
3, 300. 00000

592. 000
LB
2.50000

0. 150

80, 000. 00000

34. 000

59. 00000

107. 000

35. 00000

2.000

81. 00000

857. 000

4.00000

1, 601. 000
SY
3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00
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AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21706-BI D ESTI MATE RUNO7/01/2019
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0230 240-00000 *W1dlife Biologist 12. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0235 240- 00010 *Renpoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0240 240-00020 Netting 114. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0245 250-00010  *Environnental Health and Safety Managenent 0. 150 0. 000
LS 0. 000 0.00
8, 100. 00000 0. 000 0. 00
0250 250- 00050 *Moni toring Technici an 3. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0255 250-00110 *Heal th and Safety O ficer 3. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 900. 000 0. 000
TON 94. 030 9,873.15
105. 00000 94. 030 9, 873. 15
0265 411-10251 *Enul si fied Asphalt (CSS-1) 640. 000 0. 000
GAL 0. 000 0.00
6. 00000 0. 000 0. 00
0270 420-00112 Geotextile (Drainage) (dass 1) 137. 000 0. 000
5% 12. 000 36. 00
3. 00000 12. 000 36. 00
0275 506-00212 Riprap (12 Inch) 64. 000 0. 000
CcY 6. 000 408. 00

68. 00000 6. 000 408. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21706-BI D ESTI MATE RUN 07/ 01/ 2019
PRQIECT NHPPO72A- 041 ESTI MATE NO. 0003 12:56: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0280 506-00218 Ri prap (18 Inch) 163. 000 0. 000
cY 32.330 2,327.76
72.00000 32.330 2,327.76
0285 507-00000 Concrete Slope and Ditch Paving 1.300 0. 000
cY 0. 000 0. 00
770. 00000 0. 000 0. 00
0290 601-10310 Fly Ash Slurry 15. 000 0. 000
cY 0. 000 0. 00
120. 00000 0. 000 0. 00
0295 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 786. 000 0. 000
LF 227.000 57, 885. 00
255. 00000 227.000 57, 885. 00
0300 603-05036 36 Inch Reinforced Concrete End Section 16. 000 0. 000
EACH 6. 000 14, 400. 00
2,400. 00000 6. 000 14, 400. 00
0305 604-00505 Inlet Type D (5 Foot) 12. 000 0. 000
EACH 3. 000 23, 400. 00
7,800. 00000 3.000 23, 400. 00
0310 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0315 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
0320 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 862. 500 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0325 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0330 606-02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21706-BI D ESTI MATE RUNO7/01/2019
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-01000 *Fence Barbed Wre with Metal Posts 85. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0340 607-11525 *Fence (Pl astic) 45. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0345 612-00001 Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0350 612-00003 Delineator (Type II1) 32.000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0355 612-00021 Del i neator (Type |) (Barrier) 7.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0360 614-00035 Sign Panel (Special) 4.340 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0365 614-00200 Steel Sign Post (U 2) 3. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0370 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0375 625-00001  Construction Surveying (Hourly) 30. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0380 626- 00000 *Mobi | i zati on 0. 150 0. 038
LS 0. 037 22,718.00
614, 000. 00000 0.075 46, 050. 00
0385 626-01103 *Public Information Services (Tier I11) 0. 150 0. 000
LS 0. 000 0. 00

20, 000. 00000 0. 000 0. 00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21706-BI D ESTI MATE RUNO7/01/2019
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 627-00013 *Pavenent Marking Paint (Hi gh Build) 165. 000 0. 000
GAL 0. 000 0. 00
46. 00000 0. 000 0. 00
0395 627-00014  *Pavement Marking Paint (Low Tenperature) 15. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0400 700-70010 F/ A Mnor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70018 F/ A Roadway Snoot hness Incentive 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70023 F/ A On- The-Job Trai nee 2, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70025 F/ A Quality Incentive Payment 3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70380 F/ A Erosion Control 3, 750. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20334- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21706-BI D ESTI MATE RUNO7/01/2019
PRQIECT: NHPPO72A- 041 ESTI MATE NO 0003 12: 56: 09
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 700-70589 F/ A Environmental Health & Safety Management 3, 750. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,212,591.47 $ 155,415.17$ 179, 147. 17
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00002 Field Ofice (Cass 2) 0. 150 0. 150
EACH 0. 000 0. 00
18, 000. 00000 0. 150 2,700. 00
0450 620-00012 Field Laboratory (C ass 2) 0. 150 0. 150
EACH 0. 000 0. 00
18, 000. 00000 0. 150 2,700. 00
0455 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 6, 400. 00 $ 0.00% 5, 400. 00

PROJECT TOTAL CURRENT AMI $ 1,218,991.47$% 155,415.17$ 184, 547.17



